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RESOLUTION
2015-11
CONTRACT AGREEMENT RENEWAL
Emergency and Transportation Revolving, ETR Fund

WHEREAS, the Ottawa County, Board of County Commissioners has entered into to a Contract
Agreement(s) with the Oklahoma Cooperative Circuit Engineering Districts Board for certain road and
bridge construction projects, and

WHEREAS, the expiration date of the following Contract Agreement(s) is the 30" day of June, 2015, unless
it is renewed in the manner provided in the said Contract Agreement(s), and

WHEREAS, it is the desire of the Ottawa County, Board of County Commissioners to extend the Contract
Agreements(s) for the following described project(s) and reason(s):

Project Number Date Approved Reason for Renewal
ETRCR1-58-2(02)14 6/25/14 Project will be com'p/gqle,ﬁ jn 2016
ETRCR1-58-2(03)14 6/25/14 Pro;.ocjr will be cow?’f{‘col in Z0lb
ETRCR1-58-2(04)14 6/25/14 Prjed will be (owp[e#o( n 2016
ETRCR1-58-2(05)14 6/25/14 Pro\}a‘f will be cow,p,e‘lléol in 2016
ETRCR1-58-2(06)14 6/25/14 Pro;\ec wil\ be Cawplekd]w 2016
ETRCR1-58-3(07)14 6/25/14 Pva’éecji wil\ he CO\M?(-Q'/‘("CG i 2006
ETRCR1-58-3(08)14 6/25/14 \Dro;\ecj( will be o ,@[ed(ir\ 20|16

ETRCR1-58-3(09)14 6/25/14 P\m}c& will \oe cow'P[e{eJ in 201k
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THEREFORE, be it resolved that the aforesaid Contract Agreement(s) be, and are hereby renewed to the

30" day of June, 2016.

IN WITNESS WHEREOF, the parties have executed this Contract Agreement as of the latest date written

below.

Ottawa County
Board of County Commissioners of
Oklahoma

County %ommi issioner

b Uk,

County Commissioner
X C&Jﬂ éﬁ»

County Commissioner

5-11-15
Date

ATTEST:

Circuit Engineering District #_1

Oyuall 2l

President / Board Member

S8 s

Date

Oklahoma Cooperative Circuit
Engineering Districts Board

// ),%«7

Member

7//a)

Boar'd Member V/ '

Board Member

b-24-/5

Date




